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PREFACE
In addition to the notes which follow, please read, as sent under separate cover:
Eric Krause, "The Need Today for a Resident Restoration Architect," Fortress of Louisbourg Unpublished Report, January 22/February 14, 1990.
-------------------------------------------------------------------------------
1962

MAY
ARCHITECT

ITEM (14): It was agreed that the project architect should be on the job no later than this fall so as to get plans ready on the Chateau St. Louis by the spring of 1963. This matter must be discussed at an early date with the Director and Assistant Deputy Minister ...
B 211 10 - 16
Meeting Held in Artefacts Building, Fortress of Louisbourg: May 3 - 4, 1962

[Structural Design Team Minutes]
May 3, 1962, May 4, 1962, (May 7, 1962: Dated)

DECEMBER
MAURICE BERRY, CONSULTING ARCHITECT (FRANCE) 
ITEM (04):  On the subject of Architects, the Way's contacted a Mr. Maurice Berry, President of "Compagnie des Architectes des Monuments Historiques". This gentleman was very interested in the Louisbourg Project and offered to find suitable candidates for the position of Architect at Louisbourg. He pointed out that these people would be qualified for the period of Louisbourg; however, he did not think an established Architect would consider leaving France for such a job but a younger graduate, if properly approached, would. If this happened it would be necessary to have the plans prepared by this man, checked by the French Architectural Association. Mr. Berry assured the Way's that this could be arranged. Mr. Coté suggested that possibly a service contract for this service could be arranged with Mr. Berry. Mr. Way advised that Mr. Berry was to write him within the next week or so advising on the availability of possible candidates. Mr. Coté stated that should one of these candidates meet our requirements we should make every attempt to obtain his services as soon as possible, even if it was necessary to do this by service contract. A letter is to be forwarded to Treasury Board indicating that we are preparing to hire an Architect in France and that we are unable to find one in Canada of suitable qualifications for this period of restoration ...
B 211 63 - 65
Fortress of Louisbourg Restoration Section

[Structural Design Team Minutes]
December 27, 1963 [sic: 1962]
(January 2, 1963: Dated)

-------------------------------------------------------------------------------
1963
MARCH
R. G. CALVERT, CONSULTING ARCHITECT (MONTREAL, CANADA)
Meeting in Ottawa, March 19, 1963 - 9.00 a.m. Present ... Calvert. Subject - Chateau St. Louis ...

B 211 72 - 73
Chateau St. Louis [Barracks]

[Structural Design Team Minutes]
March 19, 1963

MAY
R. G. CALVERT, CONSULTING ARCHITECT (MONTREAL, CANADA)
... the report of the Consulting Architect on the "original and proposed construction of the Chateau St. Louis, Fortress of Louisbourg". The report dated May 1963 was prepared by the consulting architectural firm of Hancock, Little, Calvert Associates. The following attended the meeting: Mr. A.J. Reeve, Assistant Director, National Parks Branch, Chairman; Mr. R.G. Calvert, Member of Hancock, Little, Calvert Associates...

B 211 74 - 81
[Chateau St. Louis [Barracks]: Original and Proposed Construction]

[Structural Design Team Minutes]
[September 4, 1963]
MAY

R. G. CALVERT, CONSULTING ARCHITECT (MONTREAL, CANADA)

REPORT DEPOSITED AT LOUISBOURG

Hancock, Little, Calvert Associates, Chateau St. Louis, Fortress of Louisbourg: A report on the original and proposed construction., Fortress of Louisbourg, May, 1963 - Retrieval Number: 97 777 or E 06
SEPTEMBER

R. G. CALVERT, CONSULTING ARCHITECT (MONTREAL,CANADA)
ITEM (03): The Chairman opened the meeting by requesting Mr. Calvert to comment on the architectural report. Mr. Calvert stated the position of the Architect indicating that the initial submission by the Architect must be formulated without the benefit of research information which may eventually become available. Mr. Calvert proposed to prepare provisional drawings that will be vetted and corrected by the Research Section as information becomes available. Mr. Calvert indicated that research information as discovered, will necessitate drawing revisions even through execution of the construction. While research is underway to obtain architectural details for the Chateau, the Architect will draw on the typical details of the period to produce his provisional drawings. Mr. Thorpe stated that given proper time the Research Section could produce the design information required by the Architect for the Chateau ...

ITEM (07): Mr. Calvert next pointed out that working drawings could only be produced to such accuracy as would be compatible with research. He indicated that he is in a position to produce provisional drawings of the structural system or shell of the Chateau St. Louis by the spring of 1964...

ITEM (22): At a further meeting held in Mr. Scott's office at 5:00 o'clock P.M. and attended by Mrs. Way and Messrs, Calvert, Way, Thorpe, Fitch and Perry, it was agreed to recommend to the Director, National Parks Branch that the contract with Hancock, Little, Calvert Associates be extended one year to March 31st, 1965. Mr. Calvert requested that he be advised of this extension by letter indicating that the request for extension had been initiated by the Department and not by the Contractor ...
B 211 74 - 81
[Chateau St. Louis [Barracks]: Original and Proposed Construction]

[Structural Design Team Minutes]
September 4, 1963

OCTOBER

MAURICE BERRY, CONSULTING ARCHITECT (FRANCE) 
ITEM (31): The next topic to be discussed was the hiring of the French Architect. Mr. Scott advised the group that M. Berry had been invited to come to Louisbourg but had declined. He also advised that Mr. Coleman, our Director, was to have seen M. Berry in Paris but he was not sure that he had done so as a recent bereavement in the family required that he return to Canada sooner than he had expected. In any case, Mr. Coté has indicated that he wants M. Berry to visit Louisbourg and that we are to proceed with the hiring of the French Architect ...
B 211 85 - 102, Staff Meeting

[Structural Design Team Minutes]

October 29, 1963

October 30, 1963

(October 31, 1963: Dated)

(December 18, 1963: Dated)
-------------------------------------------------------------------------------
1964

APRIL

MAURICE BERRY, CONSULTING ARCHITECT (FRANCE) / R. G. CALVERT, CONSULTING ARCHITECT (MONTREAL, CANADA)
ITEM (01): I convened a meeting at the Hilton Airport Inn in dorval between 10:00 A.M. and 3:30 P.M. April 15th, 1964 (time out for lunch) prior to the departure of M. Berry to Paris, France, subsequent to his visit to Ottawa, Old Fort Henry and Louisbourg in connection with his participation in the project as Consulting Architect. The following were present: M. Berry, Mr. and Mrs. Way, Mr. J. Fitch, Mr. R. Calvert, Mr. Pierre Mayrand - Interpreter, Mr. Castonguay - Interpreter, Mr. Gordon Scott. Mr. Bickerton could not attend on his doctor's instructions.

ITEM (02): I opened the meeting by outlining the situation with reference to the architectural facet of the project, our lack of success in obtaining a junior or job architect, the status of architectural services being rendered by Mr. Calvert on the Chateau St. Louis (under contract), the problems of research and archaeology as related to the architect's design of the Chateau and our views on how current architectural problems might be solved ...
ITEM (06): He opposed the recruitment of a Junior Architect from France for residence in Louisbourg. He stated he would be of no use whatever because he lacked knowledge. If we get anybody from France, it should be a qualified and experienced historical architect well versed in this type of work. Such a man, even if we could meet his high salary scale, would not come from France to live in Louisbourg. He was, I believe, impressed with Mr. Calvert as an Architect and will recommend that since he will learn a lot in making the plans and specifications for the Chateau, we should not then cut him loose. The Chateau is the most outstanding building and will contain in its design practically all the problems and patterns of any other building we construct. His knowledge gained should not be lost and revert to starting all over again with another architect. He believes we can commence the plans for the Chateau under his guidance on short notice but Mr. Calvert must go to France and work with M. Berry for a period of two to three months. I asked M. Berry if he was sure that Mr. Calvert was the man to be Resident Architect. He admitted that he was not certain but he would soon know after he commenced working under him in Paris. He was, however, optimistic that Mr. Calvert would be suitable from work he saw in his office in Montreal ...
B 212 20 - 24

Meeting in Montreal With M. Berry Re Louisbourg

[Structural Design Team Minutes]

April 15, 1964

(April 16, 1964: Dated)
-------------------------------------------------------------------------------
1963
MAY

R. G. CALVERT, CONSULTING ARCHITECT (MONTREAL, CANADA)
Mr. R.G. Calvert, Consulting Architect ...
B 212 94 - 99

Construction of Chateau St. Louis [Barracks]: Notes of Meeting

[Structural Design Team Minutes]

February 16, 1965

-------------------------------------------------------------------------------
1965

JANUARY
R. G. CALVERT, CONSULTING ARCHITECT (MONTREAL, CANADA)
(D) Mr. Calvert, the architect, is to be clearly briefed on our thinking and asked what is the earliest date on which he could produce working plans for the construction of the Chateau basic structure, suitable for calling tenders. He is to be asked to give priority to the production of such drawings and specifications as are required for the contract  ....
B 212 81 - 83
Fortress of Louisbourg - Meeting

[Structural Design Team Minutes]
January 26, 1965

(January 27, 1965: Dated)
Chateau St. Louis, Fortress of Louisbourg

Author: 
Macklin Leslie Hancock; Macklin L. Hancock/Project Planning Associates Ltd. Collection.; Hancock Little Calvert Associates.

Publisher: 
1965.
JUNE

R. G. CALVERT, CONSULTING ARCHITECT (MONTREAL, CANADA)

REPORT DEPOSITED AT LOUISBOURG

Hancock, Little, Calvert Associates, Chateau St. Louis, Fortress of Louisbourg, Louisbourg, Nova Scotia (Estimate of cost of construction), Fortress of Louisbourg, June, 1965 - Retrieval Number 97 778 or E 09
-------------------------------------------------------------------------------
1967

FEBRUARY
R. G. CALVERT, CONSULTING ARCHITECT (MONTREAL, CANADA) AND MAURICE BERRY, CONSULTING ARCHITECT (FRANCE)
ITEM (02): The historic research and archaeological research reports were developed. The Regional Office is to supply us with copies. A soils report has been prepared by Warnock Hersey Company, Soils Consultants. "As found" plans have been completed and a copy is to be supplied to us by the Regional Office. The architect, Mr. Calvert, had roughed out basic sketch plans and design notes. The Louisbourg drafting staff was to prepare preliminary working drawings after which Mr. Calvert was to return to Louisbourg, check the drawings and develop further notes and sketch details which would be converted into additional working drawings. The various reports and the "as found" plans were reviewed and the following decisions reached ...
(I) Unless the contract with M. Berry is to be terminated or re-negotiated so that he provides advice only upon the Department's request, it is recommended that the preliminary plans and research reports including masonry(?) outline of the restoration approach be supplied to M. Berry, and his comments requested ...

(J) Since at present we do not have any other Historical French Architectural expert to call upon for advise, a suitable contractual arrangement for his services should be continued for the present ...
B 213 03 - 06
[Structural Design Team Minutes]

Restoration of Magasin Des Vivres (Magasin General)
February 9, 1967

(April 20, 1967: Dated)
MAY

MAURICE BERRY, CONSULTING ARCHITECT (FRANCE)
(b) Berry Contract:

(i) terms of contract as general architectural consultant specified Berry to see all plans - in fact, he had been sent only those relating to Chateau St. Louis - a touchy situation existed because work had already begun on the Magasin des Vivres - agreed that Mr. Lunn should draft a letter to M. Berry for Mr. Coté's signature, to be routed through the Regional Office, enclosing the plans and rationalizing the delay ...

B 213 17 - 21
Minutes of a Meeting on the Louisbourg Project

[Structural Design Team Minutes]
May 16, 1967
NOVEMBER

R. G. CALVERT, CONSULTING ARCHITECT (MONTREAL, CANADA)
(A) The committee agreed to the above date to be used for reconstruction of the Engineer's House. Mr. Harmer mentioned that at present the drafting staff could not handle any additional design due to heavy workload. Mr. Lunn suggested that Mr. Calvert do the design for the Engineer's House and the Ancien Magasin; Mr. Calvert accepted the job of designing the Engineer's House and expressed his fondness for the historic architecture. Mr. Calvert will have preliminary sketches and outlines ready for the next meeting and will send the plans to us at an earlier date for study. The committee had a general discussion on reconstruction and studies were made of the "as found" Engineer's House ...
B 213 45 - 46
Committee Meeting - Engineer's House

[Structural Design Team Minutes]
November 15, 1967

(November 16, 1967: Dated)

-------------------------------------------------------------------------------
1968

FEBRUARY

R. G. CALVERT, CONSULTING ARCHITECT (MONTREAL, CANADA)
(a) In view of the decision made not to proceed with this contract, Calvert is to be advised that a decision has been made not to enter into an agreement with his firm for this structure [Engineer's House and the Ancien Magasin]. In view of the work already done on this design, he is to submit invoices and supporting documents for work completed to date ...
B 213 72 - 73
Meeting with Assistant Regional Director, Regional Engineer, Park Superintendent, Construction Manager, Chief Administrative Officer: Re Calvert Contract

[Structural Design Team Minutes]
February 26, 1968
-------------------------------------------------------------------------------
1971

DECEMBER
MICHEL SOUCY, ARCHITECT (OTTAWA, CANADA) / MICHEL HENRION, CONSULTING ARCHITECT (OTTAWA, CANADA)
ITEM (02): NEW SITE RESTORATION ARCHITECT: DISCUSSION: The approval for the hiring of an architect for this site staff had already been given by Ottawa. It, therefore, remained to determine how best this position might be filled and to establish the optimum working relationship with the technical staff at Ottawa. It was decided that a committee consisting of Messrs. Dalibard, Parker, Edmonds and Poirier would meet separately and decide the best approach to filling the position. In any event, it was felt that subsequent to his being hired, the new architect should spend some time at Ottawa in order to acquire a feeling for Headquarters philosophy towards restoration and an understanding of the Headquarters structure. The committee decided that an open competition should be held but that the advertisement should be worded such that a suitable applicant with less than desired experience might be appointed at a lower level (i.e., below AR 4 level). Mr. Dalibard should sit on the examining board because of his technical expertise in this field. In addition, suitable candidates could be considered for future Headquarters positions. Until an architect is hired and on duty at Louisbourg, two architects from Headquarters (Soucy and Henrion) will work at Louisbourg approximately 50% of the time. After the new architect is on site staff, one architect from Headquarters will continue providing assistance to Louisbourg approximately 50% of his time. It was agreed generally the drafting work will be carried out by Louisbourg staff. However, certain work, particularly when special research is required, could be brought back to Ottawa...
B 219 253 - 254
Field trip report

[Structural Design Team Minutes]

December 14, 1971

December 15, 1971
DECEMBER

MICHEL SOUCY, ARCHITECT (OTTAWA, CANADA) / MICHEL HENRION, CONSULTING ARCHITECT (OTTAWA, CANADA)
(1) Mr. Lunn: Mr. Lunn described the role of the architect at Louisbourg as being in charge of the Design Section under the direction of the Construction Manager at Louisbourg. He would provide guidance to whoever requires his expertise advice and would try to obtain all other possible information from Region, Branch and/or where available. It is of vital importance that the architect be located here to provide on-going supervision of design of period buildings and to acquire and make available for design all necessary information required to produce an authentic design ...
(6) Mr. Thomson: The Design Engineer has made valuable contribution to Louisbourg when dealing with design of fortifications. I have always supported the idea of having an architect on site at Louisbourg when design of period buildings was to begin and have the Design Engineer's position phased out. I agree that there were a lot of pressures in Ottawa - but the person wanted for Louisbourg will be working full time at Louisbourg and will not be hauled away to work elsewhere ...

(9) Mr. Dalibard: I agree with practically all that Mr. Lunn has said. The problem in the past was that we could not come to Louisbourg when wanted. He said that Mr. Henrion was recruited mostly to work at Louisbourg - at least half his time, or two-thirds of his time, if necessary. Now we have a pool of architects at Ottawa and a research section that is at least complementary to what is at Louisbourg. If the architect is employed up to 80% of his time at Louisbourg, he could probably work out a more satisfactory arrangement than in the past...

(11) Mr. Dalibard: Until an architect is hired and on duty at Louisbourg, two architects from Headquarters (Soucy and Henrion) will work at Louisbourg approximately 50% of the time. After the new architect is on site, one architect from Headquarters will continue providing assistance to Louisbourg and will also work towards training the architect at Louisbourg on French period design as one of the conditions set by the Treasury Board. The drafting work will be carried out by Louisbourg staff ...

(13) Mr. Lunn: The architect would be employed at Louisbourg for at least five years and would like to see the relationship between the Branch architects and the site architect strengthened and that there should be lines of communication between here and Technical Services, and obtain all possible information available for Louisbourg but in order to perform this duty, he must be located at Louisbourg full time...

B 219 255 - 263

[Structural Design Team] Minutes of Meeting Concerning Discussion Between Technical Service Branch, Atlantic Region and Fortress of Louisbourg
December 15, 1971
DECEMBER

MAURICE BERRY, CONSULTING ARCHITECT (FRANCE) / MICHEL SOUCY, ARCHITECT (OTTAWA, CANADA) / MICHEL HENRION, CONSULTING ARCHITECT (OTTAWA, CANADA)
(2) Mr. Lunn: All meetings of Design Committee have been chaired by Design Engineer. This man important when concern was with design of fortifications but we have long felt that need for him is less urgent now. At the same time, we feel that meetings of Design Committee should be chaired by and led by an architect rather than an engineer. Architect who has the knowledge, or ability to gain it, is terribly important. Louisbourg has capacity to do much of design work here, and also the need to do it here: everything necessary is here - historians and artifacts - documentary evidence. (Gave details of relationship with M. Berry and his advice to M. Côté that French architects unwilling to locate in Louisbourg. Berry relationship did not work out because of time-lag involved and distance between here and France). Prime purpose of an architect here is to give on-going day to day guidance. Position should be occupied by architect rather than engineer, because from here on concern is with design of period buildings, which is an architect's function. ...

(17) Mr. Dalibard: explained that one of the conditions set by Treasury Board was that French architects would be used to train others so that if they returned to France, there would be some continuity. Trainees are now working under those architects. Michel Soucy has been working for almost a year on Louisbourg and will be attached to Henrion (?) ...
B 219 264 - 273
[Structural Design Team] Minutes of Meeting Concerning Discussion Between Technical Service Branch, Atlantic Region and Fortress of Louisbourg
December 15, 1971
-------------------------------------------------------------------------------
1972

APRIL

MICHEL SOUCY, ARCHITECT (OTTAWA, CANADA) / YVON LEBLANC (FIRST RESIDENT RESTORATION ARCHITECT, 1972 - 1983) / JEAN CLAUDE YARMOLA, CONSULTING ARCHITECT, (OTTAWA, CANADA)
 Changement de voiture de location Tilden à l'eroport de Sydney. Arrivée Louisbourg 10 a.m. en compagnie de MM Soucy et LeBlanc. Visite rapide des maisons Bigot et Ingenieur puis départ pour Sydney et retour en compagnie de Mr. Yarmola....
B 220 50 - 53
Examen Des Projets En Cours, Visite des Chantiers, Meetings

[Structural Design Team Minutes]
April 4, 1972
APRIL

JEAN CLAUDE YARMOLA, CONSULTING ARCHITECT, (OTTAWA, CANADA) / MICHEL HENRION, CONSULTING ARCHITECT (OTTAWA, CANADA) / MICHEL SOUCY, ARCHITECT (OTTAWA, CANADA)
(2) Full Committee - April 4, 1972: Members: ... Chairman; J-C Yarmala - Consulting Architect; M. Henrion - Consulting Architect; M. Soucy - Architect ....
B 220 89 - 104

Duhaget

Minutes of [Structural] Design [Team] Meeting

May 29, 1972
MAY

YVON LEBLANC (FIRST RESIDENT RESTORATION ARCHITECT, 1972 - 1983) / MICHEL HENRION, CONSULTING ARCHITECT (OTTAWA, CANADA) 
Design Team - May 11, 1972: Members: P. Gupta, Y. LeBlanc, M. Henrion, H.P. Thibault, C. Lindsay, J. Henderson, J.J. Speelman, R.B. MacDonald ...
B 220 89 - 104

Duhaget

Minutes of [Structural] Design [Team] Meeting
May 29, 1972
NOVEMBER

YVON LEBLANC (FIRST RESIDENT RESTORATION ARCHITECT, 1972 - 1983) / JEAN CLAUDE YARMOLA, CONSULTING ARCHITECT, (OTTAWA, CANADA) 
Present at meeting: (1) Mr. Y. LeBlanc, Architect/Chairman; (2) Mr. J.C. Yarmola, Architect (1/C French Period Restorations, Ottawa ...
B 220 233 - 235
Grandchamp Inn

Minutes of [Structural] Design Team Meeting
November 3, 1972
NOVEMBER

YVON LEBLANC (FIRST RESIDENT RESTORATION ARCHITECT, 1972 - 1983) / JEAN CLAUDE YARMOLA, CONSULTING ARCHITECT, (OTTAWA, CANADA) 
Present at Design Team meeting: (1) Y. LeBlanc, Architect/Chairman; (2) J.C. Yarmola - Architect/Head of French Period Restoration, Ottawa ...
B 220 236 - 238
Grandchamp House

[Structural Design Team Minutes]
November 6, 1972
NOVEMBER

YVON LEBLANC (FIRST RESIDENT RESTORATION ARCHITECT, 1972 - 1983) / JEAN CLAUDE YARMOLA, CONSULTING ARCHITECT, (OTTAWA, CANADA) 
Present at Design Team meeting: (1) Y. LeBlanc, architect/chairman; (2) J.C. Yarmola, architect, Head of French Period Restoration, Ottawa ...
B 220 239 - 241
Lartigue No. 2 [Hotel De La Marine]

Minutes of [Structural] Design [Team] Meeting
November 7, 1972
NOVEMBER

YVON LEBLANC (FIRST RESIDENT RSTORATION ARCHITECT, 1972 - 1983) 
Present: (1) Y. LeBlanc - Restoration Architect, ...
B 220 242 - 243
Lartigue House No. 2 [Hotel De La Marine]: Floor layout, Chimney, Fireplace Locations

Minutes of [Structural Design Team] Meeting
December 11, 1972
-------------------------------------------------------------------------------
1983

JULY

YVON LEBLANC (FIRST RESIDENT RESTORATION ARCHITECT, 1972 - 1983) 
Meeting was called by the Head of Engineering and Works to review with Restoration Architect, Y. LeBlanc, his work completion to retirement date ...
B 226 129 - 132
[Structural Design Team Minutes]
July 21, 1983

-------------------------------------------------------------------------------
1991

JANUARY
SUZANNE MYERS, RESIDENT RESTORATION ARCHITECT
2. Restoration architect: Suzanne Myers was with Ontario Heritage Foundation reports to work January 15, 1991, approx. 1 week in Halifax then here ...
B 228 125 - 126
Recap Program: [Maintenance Task Force] -Coordination Committee Meeting [Structural Design]
December 04, 1990

----------------------------------
ADDITIONAL DETAILS

MAURICE BERRY
Maurice Berry (1908-1995)
 

École des Beaux-arts, Institut d'Urbanisme.
Concours de 1939.
Il est chargé successivement du Centre (Lozère et Aveyron 1939-1948), du Nord (1964-1962), de l'Aisne, de la Saône-et-Loire (1948-1974) et de la Seine-et-Marne (1962-1974). Après la guerre, il est chargé de la ville de Falaise et à partir de 1941, il est architecte de la ville de Cluny.
Principales restaurations : églises de Conques, la Vieille Bourse de Lille, les églises de Falaise, les édifices de Laon, Soissons, Provins, Cluny, Autun, Châlon et Tournus.
Après sa retraite en 1974, il reste chargé de missions spéciales à Provins, Laon et Saint-Michel-en-Thiérache. 
 

http://www.mediatheque-patrimoine.culture.gouv.fr/fr/biographies/berry_maurice.html
Collection Maurice Berry [dessin d'architecture].  

 Date(s)

1968-1969

Lieu de création

ARCHIVES CANADA

 Canada

22 dessins d'architecture des crayon et encre, des reproductions à la ligne brun 116 x 80 cm ou plus petit.

Français

 

Dessins architecturaux destinés à la reconstruction de la chapelle et de la forteresse de Louisbourg. 

Historique de la conservation 

Dessins donnés en juillet 1995 par M. François Berry, Paris, France, fils de l'auteur. 

 

http://collectionscanada.gc.ca/pam_archives/index.php?fuseaction=genitem.displayItem&lang=fra&rec_nbr=202925
R. G. CALVERT
R. G. Calvert had a BArch, was a Member of Architecture Canada (MRAIC) and the Canadian Society of Landscape Architects (CSLA). Perhaps contact them to see what their records hold?

Robert Calvert in the 70s was the regional office's project manager (Public Works - Ottawa) for restoration and heritage buildings. Shouldn't be hard to get someone in Public Works, or National Archives which holds Departmental depositions, to look into his personnel records for some bio?

Macklin L. Hancock, B.S.A., P..Ag., of Toronto, was a founding partner and President (Chief Executive Officer) of Project Planning Associates Ltd. of Toronto and a founding Partner of Hancock, Little, Calvert Associates, Architects.
YVON LEBLANC
	[image: image1.jpg]




	                
Yvon LeBlanc 
193, Rue Général Leclerc 
77780 Bourron-Marlotte 
France
Tél. (011) (33) 1 64 45 96 43  
          


· July 25 1918: birth in Moncton N.B. 
· 1932-1938: Cours classique "à la française" (Bacc.I) 

· 1940-1945: Royal Canadian Air Force, radar technician. 

· Service overseas: 2 years attached to R.A.F.; 1 year RCAF Sq. 425 ("Alouette"); 1944: Leave Course, Oxford (Balliol) 
· 1951: B. Arch. (McGill). Travel in Europe 
· 1951-1954: Employment: CNR Montreal, National Research Council (Building division) Ottawa 
· 1954-1965: Private practice, Moncton: Partnerships: LeBlanc & Gaudet and LeBlanc, Gaudet, Roy & Siemers 
· 1960-61: Canada Council grant: Theatre Architecture in Europe, Founding member of International Association of Theatre Technicians 

· 1962: Consulting Com. Confederation Center for Performing Arts (Ottawa) 
· 1965-1966: Sabbatical in Europe. Marriage to Denise Penot, Bourron-Marlotte Course in Archaeological Techniques (Prof. Courbin), Ecole Spéciale des Hautes Etudes, Paris 
· 1966: Design of Lady Dunn Theatre, Dalhousie University, Halifax 
· 1966-1967: Regional Architect, Parks Canada, Halifax 
· 1967-1971: Planning Architect, Université de Moncton; occasional lecturer in History of Art and Introduction to Town Planning 
· 1971-1972: Design Architect, Public Works, Halifax 
· 1972-1983: Resident Architect, Fortress of Louisbourg 
· 1983: Retirement in France 
Principal retirement activities: 
· Occasional research and consulting for Louisbourg 
· Principal project: a birdseye isometric view of LOUISBOURG illustrating its architecture during all of its existence from foundation to partial reconstruction 
· Colloquium presentations: 
· Bouctouche 1992 Architecture Acadienne 

· Poitiers 1994 Acadie, mythes et réalités
·  Talks: Paris (2), Nantes (2), Fontainebleau, Bourron-Marlotte 
· Writings (unpublished): Louisbourg "d'un coup d'oeil / at a glance" 

· Ce presque mythique LOUISBOURG ... pour une architecture de la maison acadienne 
· Exhibition on Louisbourg at Châtellerault, April-May 2002 

Projects at various stages: 
· Neptunia Article 
· Scale model of LOUISBOURG for Châtellerault 
· Preliminary design: "reconstitution" of a Fanum (small gallo-roman temple) as exhibition. building for the archaeological site of Châteaubleau 
· Contemplated: Virtual Reality of Louisbourg Project, with possible EDF (Electricité de France) sponsorship 

2001: Doctorat, honoris causa, Université de Moncton, on LOUISBOURG RECOMMENDATION 

http://www.cbu.ca/content/yvon-leblanc-0  
